Vorgangsname	Dauer	Anfang	Ende	Vorgänger	Ressourcennamen
Epic: Blog	0,2 Tage	Fre 02.12.16	Fre 02.12.16		
FAC-5: Write blog entry for week #5	0,05 Tage	Fre 02.12.16	Fre 02.12.16		Christian
FAC-25: Peer Review #1	0,05 Tage				Isabell
FAC-26: Peer Review #2	0,05 Tage				Christian
FAC-27: Create Blog Entry	0,05 Tage	Fre 02.12.16	Fre 02.12.16	49	Michael
FAC-35: Peer Review #1	0,05 Tage				Christian
FAC-36: Peer Review #2	0,05 Tage				Isabell
FAC-37: Blog entry	0,05 Tage	Fre 02.12.16	Fre 02.12.16	52	Michael
FAC-58: Blog entry	0,05 Tage	Fre 02.12.16	Fre 02.12.16	55	Michael
FAC-59: Peer Review #1	0,05 Tage				Isabell
FAC-60: Peer Review #2	0,05 Tage				Christian
Epic: Backend	0,21 Tage	Fre 02.12.16	Fre 02.12.16		
Deployment	0,16 Tage	Fre 02.12.16	Fre 02.12.16		
FAC-30: Configure publicly reachable server	0,16 Tage				Christian
Implementation	0,21 Tage	Fre 02.12.16	Fre 02.12.16		
FAC-33: Improve code and naming conventions of demo	0,08 Tage				Michael

FAC-41: Integrate Hibernate	0,21 Tage			Janik
FAC-42: Use-Case 1	0,21 Tage			Janik
FAC-43: Use-Case 2	0,21 Tage			Christian
FAC-44: Use-Case 3	0,21 Tage			Michael
FAC-56: Create Database	0,13 Tage			Michael
Epic: General	0,17 Tage	Die 06.12.16	Die 06.12.16	
Project-Management	0,04 Tage	Die 06.12.16	Die 06.12.16	
FAC-1: Create JIRA Tasks/Stories	0,04 Tage			
Environment	0,17 Tage	Die 06.12.16	Die 06.12.16	
FAC-8: Setup DIE	0,17 Tage			Alle
Test	0,17 Tage	Die 06.12.16	Die 06.12.16	
FAC-18: Get .feature tests running	0,17 Tage			Alle
FAC-45: Use-Case 1 Test	0,04 Tage			Janik
FAC-46: Use-Case 2 Test	0,04 Tage			Christian
FAC-47: Use-Case 3 Test	0,04 Tage			Michael
Documentation	0,17 Tage	Die 06.12.16	Die 06.12.16	
FAC-28: Create software architecture document	0,04 Tage			Janik

		-		
FAC-31: Create architectural UML diagram	0,02 Tage			Janik
FAC-38: Presentation Preparing	0,17 Tage			Alle
FAC-39: Presentation	0,04 Tage			Alle
FAC-40: Ghantt Chart	0,08 Tage			Isabell
FAC-52: Update SRS as markdown file and fix errors	0,08 Tage			Janik
FAC-53: Update Ghantt- Chart and export it as PDF	0,08 Tage			Isabell
FAC-54: Update SAD	0,08 Tage			Janik
FAC-55: Update SAD	0,04 Tage			Michael
Implementation	0,13 Tage	Die 06.12.16	Die 06.12.16	
FAC-29: Generating a simple CRUD	0,13 Tage			
Design	0,08 Tage	Die 06.12.16	Die 06.12.16	
FAC-32: Create architectural design for your application with clearly marked MVC regions	0,08 Tage			
Epic: Epic	1 Tag	Die 06.12.16	Die 06.12.16	
Frontend	1 Tag	Die 06.12.16	Die 06.12.16	
FAC-2: Everything related				

FAC-3: Everything related				
Blog	1 Tag	Die 06.12.16	Die 06.12.16	
FAC-4: Issues related to blog				